
DAILY WORK ORDER 

Work Si tes  
Bossert  Manufacturing 

Wor k Per  i  odi  
7/09/87 

Con t ractors  0„ 
Con t ract  or  Rep,  

H. Materials  
s Paul  Street  

OSCs Jack D„ Harmon 

Wor k F ' l  anned /Author i  z ed s 
1)Complete the removal  of  paper 

from area #1 — 2nd f loor 
2)Ini t iate  the removal  of  s teel  

from sumps s tockpile for  dispo 
3lMercury vac area #7 and verify 

absence of  mercury vapors 
41 Ini t iate  sampling area #3 
5)Continue removal  and s tockpil ing 

wood shelving in area #13 

Wor k Ac c  omp1i shed Fr om 
Pr evi  ous Wor k Or der  s 

sal  
Yes N 

1 .  > < 1  < 
ltd 0 > < x  1 < 
o  
X.J 0 > < x  1  < 
*4 0 )  < 1  < 
5 .  > < x  1  < 
6 .  > < x  1  < 

Conti  nues 

EQUIPMENT PLANNED/AUTHORI ZEDs 
F 'or  t .  Eyewash Mini  ~Trackhoe 
Water  Treatment System w/ appurtenances 
Dec on Trai ler  <31 12K 2< <11 50K pool  
<21 Office/Break Trai ler  <31 Vans 
<11 Car <11 Pic k-up t ruck 
<31 Bobcats  Scaffolding 
<21 Satel l i tes  6CY Dumpster  
<21 S.5KW Generators  955 Loader 
<31 Hil t i  guns <121 Air  cyl inders 
< 1 1  A e r  i  a l  L i f t ?  < 1 1  F ' n e u m a t  i  c  F o r  k  1  i  f t  
<2<l!  Propane tanks Hi—P water  lasers  

EQUIPMENT USED FROM 
PREVIOUS DAYs 

A l l  A u t h o r i z e d  

COMMENTSs 
Mobil ize HEPA vac 
and mercury vapor 
analyzer 

Comments Personnel  Authorizeds 
<11 Response Manager 
<21 Laborer  
< 1 1  L a b  T e c h n i c i a n  < 2 1  
<21 Lab Technicians <11 
<91 Clean-up Technician <Level  11 

< 1 1  F o r e m a n  < L e v e l  3 1  
<21 Foreman <Level  21 
< 1 1  F i e l d  C l e r k  
< 21 C1ean-up Technician 
< 1 1  O p e r a t o r  < L e v e l  2 1  

<Level  21 

Contractor  Signatures 
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